T _T Task	Priority				T _T Notes
Eureka-Service	P0	Completed	8/21/2024	8/21/2024	Create Eureka Server
Employee-Service	P0	Completed	8/21/2024	8/22/2024	Create Employee-service and connect to a DB
Department-Service	P1	Completed	8/22/2024	8/22/2024	Create Department table in DB, create a microservice 'Department-Service' and connect to Department table.
Performance-Service	P1	Completed	8/23/2024	8/23/2024	Create a microservice to track performance of employee
Task-Service	P1	Completed	8/24/2024	8/24/2024	microservice to create task, modify task
API-Gateway-Service	P1	Completed	8/25/2024	8/26/2024	Register all microservices to API Gateway service
Authentication-Service	P2	Completed	8/27/2024	8/30/2024	apply authentication to employee-service
Junit	P2	Completed	8/30/2024	8/31/2024	write test cases for each service
GIT Implementation	P3	Completed	9/1/2024	9/1/2024	Submit Source code on Github after completion of project
PPT	P3	Completed	9/1/2024	9/1/2024	create ppt for presentation of project
Documentation	P2	Completed	8/31/2024	9/1/2024	source code, flow diagrams and pdfs of output to subit on platform in zip